1. PROPOSED DESIGN
2. BUDGET
3. SCHEDULE
4. STUDENT PARTICIPATION
PROPOSED DESIGN

• Revamp main entrance to media center and alternate bid for new exterior windows.
• Open wall at north end of media center to create learning stair.
• Convert classroom to student lounge.
• Install writable glass walls between media center and maker space.
• Convert two small collaboration rooms to an audio recording room and install new glass wall for better supervision.
• Reconfigure media work room and new tech area.
• Increased capacity of media center due to more efficient use of space and creation of zones for separate activities.
• Revamp main entrance to media center and alternate bid for new exterior windows.
• **Open wall at north end of media center to create learning stair.**
• Convert classroom to student lounge.
• Install writable glass walls between media center and maker space.
• Convert two small collaboration rooms to an audio recording room and install new glass wall for better supervision.
• Reconfigure media work room and new tech area.
• Increased capacity of media center due to more efficient use of space and creation of zones for separate activities.
Revamp main entrance to media center and alternate bid for new exterior windows.

Open wall at north end of media center to create learning stair.

**Convert classroom to student lounge.**

Install writable glass walls between media center and maker space.

Convert two small collaboration rooms to an audio recording room and install new glass wall for better supervision.

Reconfigure media work room and new tech area.

Increased capacity of media center due to more efficient use of space and creation of zones for separate activities.
• Revamp main entrance to media center and alternate bid for new exterior windows.
• Open wall at north end of media center to create learning stair.
• Convert classroom to student lounge.
• Install writable glass walls between media center and maker space.
• Convert two small collaboration rooms to an audio recording room and install new glass wall for better supervision.
• Reconfigure media work room and new tech area.
• Increased capacity of media center due to more efficient use of space and creation of zones for separate activities.
PROPOSED DESIGN

- Revamp main entrance to media center and alternate bid for new exterior windows.
- Open wall at north end of media center to create learning stair.
- Convert classroom to student lounge.
- Install writable glass walls between media center and maker space.
- **Convert two small collaboration rooms to an audio recording room and install new glass wall for better supervision.**
- Reconfigure media work room and new tech area.
- Increased capacity of media center due to more efficient use of space and creation of zones for separate activities.
PROPOSED DESIGN

- Revamp main entrance to media center and alternate bid for new exterior windows.
- Open wall at north end of media center to create learning stair.
- Convert classroom to student lounge.
- Install writable glass walls between media center and maker space.
- Convert two small collaboration rooms to an audio recording room and install new glass wall for better supervision.
- **Reconfigure media work room and new tech area.**
- Increased capacity of media center due to more efficient use of space and creation of zones for separate activities.
WORK ROOM AND TECH CENTER ENLARGED FLOOR PLAN
• Revamp main entrance to media center and alternate bid for new exterior windows.
• Open wall at north end of media center to create learning stair.
• Convert classroom to student lounge.
• Install writable glass walls between media center and maker space.
• Convert two small collaboration rooms to an audio recording room and install new glass wall for better supervision.
• Reconfigure media work room and new tech area.
• **Increased capacity of media center due to more efficient use of space and creation of zones for separate activities.**
<table>
<thead>
<tr>
<th></th>
<th>Low</th>
<th>High</th>
</tr>
</thead>
<tbody>
<tr>
<td>General Construction*</td>
<td>$325,000</td>
<td>$360,000</td>
</tr>
<tr>
<td>Mechanical Construction</td>
<td>$15,000</td>
<td>$20,000</td>
</tr>
<tr>
<td>Electrical Construction</td>
<td>$140,000</td>
<td>$160,000</td>
</tr>
<tr>
<td>Construction Related Soft Costs</td>
<td>$145,000</td>
<td>$160,000</td>
</tr>
<tr>
<td><strong>CONSTRUCTION COST SUBTOTAL</strong></td>
<td><strong>$625,000</strong></td>
<td><strong>$700,000</strong></td>
</tr>
<tr>
<td>Project Related Soft Costs</td>
<td>$50,000</td>
<td></td>
</tr>
<tr>
<td>Furniture, Furnishings &amp; Equipment Allowance</td>
<td>$175,000</td>
<td></td>
</tr>
<tr>
<td><strong>TOTAL PROJECT COSTS</strong></td>
<td><strong>$850,000</strong></td>
<td><strong>$925,000</strong></td>
</tr>
</tbody>
</table>

**Alternates**

- Exterior Windows: $25,000
- HVAC Work in GC Scope: no net change

* Includes Plumbing
3 SCHEDULE
<table>
<thead>
<tr>
<th>TASK</th>
<th>JAN</th>
<th>FEB</th>
<th>MAR</th>
<th>APR</th>
<th>MAY</th>
<th>JUN</th>
<th>JUL</th>
<th>AUG</th>
<th>SEP</th>
<th>OCT</th>
<th>NOV</th>
<th>DEC</th>
</tr>
</thead>
<tbody>
<tr>
<td>EXISTING CONDITIONS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DESIGN MEETINGS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SCHOOL BOARD ACTION</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CONSTRUCTION DOCS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BUILDING PERMIT</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROCUREMENT</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DISTRICT MILESTONES</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**LEGEND**

- Indicators Current Date
- A: Board Presentation - March 25, 2019
- B: School Board Awards Bids - April 29, 2019
- Triangle: Notice to Proceed - May 13, 2019
- Star: Substantial Completion - July 31, 2019
- Black Circle: Last Day of School - June 7, 2019
- Green Circle: First Day of School - August 26, 2019

**Tasks**

1. Design Meeting 1 - February 4, 2019
2. Design Meeting 2 - February 11, 2019
3. Design Meeting 3 - February 25, 2019
4. Design Meeting 4 - March 5, 2019
5. Design Meeting 5 - March 18, 2019
4 STUDENT PARTICIPATION
MIDDLE SCHOOL MEDIA CENTER | finish overview

[carpet tile]

[feature wall laminate]

[luxury vinyl tile]
QUESTIONS?

Crabtree, Rohrbaugh & Associates
www.cra-architects.com